GMTALENTAGENT

AI-Powered Candidate Screening Platform

6-Month Development & Launch Plan

Timeline: February 2, 2026 - July 31, 2026

Investment: $106,300

Prepared by: Shaun Poulton, Product Manager

January 26, 2026

CONFIDENTIAL

TABLE OF CONTENTS

- Executive Summary
- Part 1: Product Vision & Strategy
- Part 2: Development Approach
- Part 3: 6-Month Development Timeline
- Part 4: Go-to-Market Strategy
- Part 5: Success Metrics & Decision Gates
- Part 6: Risk Management
- Appendix A: Financial Summary
- Appendix B: Contractor Bundle Program
- Next Steps & Approval

EXECUTIVE SUMMARY

The Vision

GMTalentAgent transforms how companies hire by replacing outdated phone screening with AI-powered voice and text interviews. Candidates get immediate feedback instead of waiting in a "black hole." Recruiters see only qualified, pre-screened candidates with full interview transcripts and assessment scores generated from using automatically generated AI job screening agents.

This isn't just software, it's a strategic advantage for Genius Match. We're building a platform that makes our contractor placements more valuable by offering customers free screening software when they work with us. We are also building a Genius Match AI software development lifecycle and best practices to support our core services business growth.

The Opportunity

We're building TWO products in one:

1. A standalone SaaS platform ($99-2,999/month)
2. A free customer acquisition tool for contractor placements (each contractor: $120K annual revenue, $40K gross profit)

Development Approach

We're using AI-augmented development to build faster and more efficiently. A lean team of three (Shaun as PM, John as part-time CTO, one offshore developer) with AI tools will deliver in 6 months what traditionally takes 9-12 months with a larger team.

AI-Enabled Development: AI agents generate code from detailed specifications, humans validate every step. This gives us 2-3x development speed while maintaining high quality.

Early Partner Strategy

Acceleration Focus: Rather than waiting until Month 6, we'll engage partners early with working prototypes:

- Month 2: Text interview demo for early discussions
- Month 3: Full candidate experience for alpha testing
- Month 4: Begin onboarding 2-3 friendly early partners
- Month 6: Expand to 4-6 beta customers

What Success Looks Like

By Month 6:

- 4-6 beta customers using the platform
- 4-5 Genius Match contractors placed through bundle offers
- Each contractor: $120K annual revenue, $40K gross profit
- Voice + text AI screening working reliably
- $170K-210K annualized value (1.6-2.0x ROI in 6 months)

By Month 12:

- 10-20 active customers
- 15-20 contractors placed
- $600K-800K contractor gross profit
- $1.8M-2.4M contractor revenue
- **$630K-920K total value (5.9x-8.7x ROI)**

PART 1: PRODUCT VISION & STRATEGY

The Problem We're Solving

Current State of Hiring:

- Companies post jobs and receive 100-1000 applications
- Applicant Tracking Systems match and rank resumes with keywords and not actual experience
- Recruiters spend hours reviewing resumes
- Phone screening creates bottlenecks (8-10 candidates per recruiter per day max)
- Candidates wait days or weeks for feedback
- Good candidates are lost to faster competitors
- **Cost:** $50-200 per candidate in screening time alone

The "Black Hole" Experience:

Candidates submit applications and never hear back. This creates terrible candidate experience and damages employer brands.

Our Solution: AI-Powered Screening

Instead of:

Resume → Wait → Maybe Phone Screen → Wait → Maybe Interview

We enable:

Resume → AI Interview (10-15 min, voice OR text) → Immediate Feedback → Qualified to Recruiter → If Not Qualified, Candidate Receives Alternative Positions

Key Innovation: Conversational AI

- Not a chatbot with scripted questions
- Not a form to fill out
- A real conversation (voice or text) that adapts based on candidate responses
- Auto-generated and customizable **AI Agent for each job**, assesses technical skills, cultural fit, experience, and communication

Core Features (MVP - Phase 1)

For Candidates

- Browse jobs
- Upload resume (auto-parsed)
- **Choose assessment mode:** Voice call OR text chat (could include video)
- Complete 10-15 minute AI screening assessment
- Receive immediate assessment results
- Track application status

For Recruiters

- Create and manage job postings
- Create a customizable AI Agent for each job posting
- Configure interview mode (voice, text, or both)
- Industry-specific templates (healthcare, tech, retail, logistics)
- View candidate pipeline with AI scores
- **Listen to voice recordings** OR read text transcripts
- Filter and sort by assessment scores
- Advance/pass candidates with notes
- Analytics dashboard

For Administrators

- Subscription billing (tiered pricing)
- User management
- System monitoring
- Usage analytics

Why Voice + Text (Not Just Text)

Voice AI is Critical For:

- Healthcare: Assessing bedside manner and patient communication
- Enterprise: Replacing phone screens (expected by hiring managers)
- Accessibility: Some candidates prefer speaking over typing
- Communication Skills: Voice tone, clarity, confidence matter for customer-facing roles
- Authenticity: Harder to use AI assistance during voice interviews
- Higher Perceived Value: Voice = $999/mo tier vs. text-only = $99/mo tier

Text Option Provides:

- Accessibility for deaf/hard of hearing candidates
- Lower cost per interview (text is 5x cheaper than voice)
- Preference option (Gen Z often prefers text)
- International candidates with accent concerns

Unique Business Model: The Bundle

Our competitive advantage comes from offering customers two paths:

PATH 1: Software Subscription	PATH 2: Free Software + Contractors ⭐
• Pay $99-2,999/month • Use platform independently • No contractor obligation	• Get GMTalentAgent 100% FREE Maintain 1+ active Genius Match contractor • Save $1,188-35,988/year on software • Each contractor: $120K revenue, $40K GP

Why This Works:

- One contractor ($40K GP) = significantly more valuable than any SaaS tier
- Removes budget approval friction ("free" is easy to say yes to)
- Software showcases our contractor quality (same AI screens both)
- Creates stickiness (dual relationship: software + contractors)
- Difficult for competitors to replicate (requires both software + staffing capability)

Target Markets

PRIMARY: Technology Companies and Technology Enabled Enterprises

- Perfect fit: Need contractors + screening
- Genius Match core competency (15 years experience)
- Easiest sales motion (existing relationships)

SECONDARY: Healthcare

- Largest high-volume market (3M+ annual nurse hires)
- Voice critical for communication assessment
- IT contractor opportunities (EMR, data analytics)

TERTIARY: Retail, Logistics, Enterprise

- High-volume seasonal hiring
- IT contractor needs (e-commerce, automation)
- Expands addressable market

PART 2: DEVELOPMENT APPROACH

AI-Augmented Development Strategy

We're leveraging AI to accelerate development while maintaining high quality. Instead of writing all code manually, we use AI agents to generate code from detailed specifications, with humans validating every step.

Traditional vs. AI-Augmented Approach

Aspect	Traditional	AI-Augmented
Team Size	2-3 developers	1 developer + AI tools
Timeline	9-12 months	6 months
Cost	$180K+	$106K
Code Quality	Variable	High (AI uses best practices)

Key Benefit: 2-3x faster development with 40% cost reduction while maintaining high quality standards.

Development Tools & Technology

AI Development Tools

- Cursor IDE Pro: AI-powered code editor that generates code from specifications
- Claude API: Architecture planning, code review, specification generation
- OpenAI GPT-4: Conversational AI for candidate interviews (text mode)
- GitHub Copilot: Code completion and suggestions

Voice AI Options

We'll evaluate multiple voice AI providers during Month 2 to select the best combination of quality, latency, and cost:

- OpenAI Realtime API: Voice-to-voice conversational AI (primary candidate, ~300-500ms latency)
- ElevenLabs: High-quality text-to-speech for voice output (alternative or hybrid approach)
- Deepgram: Speech-to-text transcription (backup/supplement)

Tech Stack

- Frontend: Next.js 14+, TypeScript, Tailwind CSS, WebRTC
- Backend: Node.js/Express, PostgreSQL, Redis
- Hosting: Vercel (frontend), AWS (database, storage)
- Payments: Stripe (subscriptions)

The Team

Shaun Poulton - Product Manager (Half-Time)

Role:

- Product vision and strategy
- Write feature requirements and specifications
- User acceptance testing (voice + text modes)
- Customer success and beta management
- Sprint planning and prioritization
- Early partner engagement and demos

John Crupi - CTO Advisor (Part-time, 10-15 hrs/week)

Role:

- Review AI-generated architecture

- Voice AI technical strategy and vendor evaluation
- Security and performance validation
- Critical code path reviews
- Technical risk assessment

Monthly Retainer: $7,500

Offshore Full-Stack Developer (Full-time)

Role:

- Validate and refine AI-generated code
- Voice AI integration and testing
- Write integration and unit tests
- Deploy to staging/production
- Performance tuning (especially voice latency)

Requirements: 5+ years React, Node.js, PostgreSQL; WebRTC or real-time voice experience preferred

Monthly Rate: $6,500

Human-in-the-Loop Validation

Critical: AI generates, humans validate. We never deploy AI-generated code without human review.

Validation Checkpoints:

1. Architecture Review (John): All major technical decisions
2. Code Review (Developer): Every piece of AI-generated code before merge
3. Security Review (John): Authentication, voice data handling, payments
4. UX Testing (Shaun): Every user-facing feature
5. Voice Quality (All): Voice call testing before launch

AI Cannot:

- Make final architectural decisions
- Deploy to production without human approval
- Make product/business decisions
- Handle edge cases without human guidance

Humans Focus On:

- Business logic validation
- Edge case handling
- Security considerations

- UX quality
- Integration between components

PART 3: 6-MONTH DEVELOPMENT TIMELINE

Note: *This timeline represents our target schedule. With AI-augmented development and early demos, we'll look for opportunities to accelerate delivery.*

MONTH 1: Foundation & Setup (Feb 2-28)

Sprint 1: Project Initiation (Weeks 1-2)

Goals:

- Development environment operational
- AI tools configured and tested
- Architecture reviewed and approved
- Team communication protocols established

DELIVERABLE: Development environment ready

Sprint 2: Authentication & Database (Weeks 3-4)

Goals:

- User authentication working (candidates + recruiters)
- Database schema implemented
- Voice recording storage configured

DELIVERABLE: Working authentication system

⚡ **Acceleration Opportunity:** Simple auth demo for early partner discussions

MONTH 2: AI Interview Engine (Mar 1-31)

Sprint 3: Text Conversation Engine (Weeks 5-6)

Goals:

- AI can conduct text-based screening interviews
- Adaptive questioning working
- Transcripts stored correctly

DELIVERABLE: AI agent conducts text interviews

⚡ **Acceleration Opportunity:** Text-only demo for early partners

Sprint 4: Voice AI Integration (Weeks 7-8) ⚠️ CRITICAL

Goals:

- Voice interviews working end-to-end
- Voice quality meets acceptance criteria
- Go/No-Go decision on voice quality

GO/NO-GO GATE: Voice Quality Validation

Criteria:

- 80%+ of test interviews rated "good" or "excellent"
- <500ms average latency
- >90% call connection success
- Voice transcription accuracy >85%

MONTH 3: Scoring & Candidate Portal (Apr 1-30)

Sprint 5: Scoring Engine (Weeks 9-10)

- Post-interview analysis working
- Assessment scores accurate and useful
- Scoring algorithm: Technical Skills (40%), Cultural Fit (25%), Experience (20%), Communication (15%)

Sprint 6: Candidate UI (Weeks 11-12)

- Candidates complete full application flow
- Mobile responsive
- Voice AND text interview interfaces
- Internal alpha testing with 5 Genius Match candidates

⚡ **Acceleration Opportunity:** Full demo ready for early partner onboarding

MONTH 4: Recruiter Dashboard (May 1-31)

Sprint 7: Job Management + Templates (Weeks 13-14)

- Recruiters can create and manage jobs
- Industry templates available (healthcare, tech, retail, logistics)
- Interview mode configuration (voice, text, or both)

Sprint 8: Candidate Pipeline (Weeks 15-16)

- Candidate list view (filterable, sortable)
- Voice playback player with transcript side-by-side
- Assessment score breakdown
- 3+ Genius Match recruiters using daily

⚡ **Early Partner Engagement:** Begin onboarding 2-3 friendly early partners

MONTH 5: Payments & Analytics (Jun 1-30)

Sprint 9: Billing System (Weeks 17-18)

- Stripe subscription integration
- Pricing tiers: Starter ($99), Professional ($299), Enterprise ($999), High-Volume ($2,999)
- Usage tracking and invoice generation

Sprint 10: Analytics & Notifications (Weeks 19-20)

- Recruiter analytics dashboard
- Voice quality metrics
- Email notification system

MONTH 6: Beta Launch (Jul 1-31)

Sprint 11: Alpha Testing (Weeks 21-22)

- Internal testing with 5 Genius Match recruiters
- Voice interview quality testing (50+ calls)
- Security audit (voice data, payments, HIPAA readiness)
- User documentation complete

Sprint 12-13: Beta Launch & Optimization (Weeks 23-26)

Goals:

- 4-6 beta customers onboarded
- 4-5 contractors placed through bundle
- Product validated across industries

PART 4: GO-TO-MARKET STRATEGY

Early Partner Engagement (Month 1-4)

Rather than waiting until Month 6 for beta launch, we'll engage potential customers early with prototype functions and demos.

Pre-Sales Strategy (Month 1-3)

Goal: Identify 20-30 potential customers, secure 5-8 early commitments by Month 3

Outreach Sequence:

- Week 2-3: Personal outreach to 10 Tier 1 prospects (current Genius Match clients)
- Week 4-6: Demo calls with mockups + early prototypes
- Week 7-8: Text interview prototype demo
- Month 3: Full experience demo, secure 5-8 letters of intent

Sales Options: Two Paths

PATH 1: SaaS Subscription (30% of customers)

- Target: Staffing agencies, small companies, non-tech industries
- Pricing: $99-2,999/month
- Sales cycle: 2-4 weeks

PATH 2: Contractor Bundle (70% of customers) ⭐ PRIMARY FOCUS

- Target: Tech companies 10-500 employees, enterprises with contractor needs
- Offer: Free software with 1+ contractor commitment
- Value: $40K gross profit per contractor vs. $3,600 max SaaS
- Sales cycle: 4-8 weeks

Lead Qualification Questions

3. "Do you hire contractors or plan to in next 12 months?" → YES = bundle path
4. "How many people do you hire per year?" → Determines tier
5. "What type of contractors?" → Tech = perfect fit

PART 5: SUCCESS METRICS & DECISION GATES

Month 6 Success Criteria

Product Success

- 4-6 beta customers total
- 99% system uptime
- Voice call success rate >90%
- 80%+ customer satisfaction

Business Model Validation

SaaS Model:

- 2 pure SaaS customers paying full price
- $6K-12K SaaS ARR
- <20% churn

Contractor Bundle Model (CRITICAL):

- 2-4 customers using free software + contractors
- 4-5 contractors placed through bundle
- **$160K-200K contractor gross profit (annualized)**
- Each contractor: $120K revenue, $40K gross profit
- 80%+ of bundle customers renew contractors

Combined Success:

- **Total annualized value: $170K-212K (1.6-2.0x ROI in 6 months)**
- 95-97% of total value from contractor placements (validates hybrid model)

Month 12 Target Metrics

Product Metrics:

- 10-20 active customers
- 2,000+ candidates screened
- 100+ jobs posted
- Voice mode used in 30-50% of interviews
- NPS score >50

Business Metrics:

- **15-20 contractors placed**
- **$600K-800K contractor gross profit**
- **$1.8M-2.4M contractor revenue**
- $30K-120K SaaS ARR
- Profitable or clear path to profitability

PART 6: RISK MANAGEMENT

Technical Risks

RISK: Voice AI Quality Insufficient

Impact: HIGH | Probability: MEDIUM

Mitigation:

- Month 2 quality gate (early validation)
- Extensive testing (50+ voice interviews before launch)
- Multiple provider evaluation (OpenAI, ElevenLabs, Deepgram)
- Voice quality monitoring dashboard

Contingency:

- Text-primary with voice beta
- Hybrid: AI text + human phone screen for qualified candidates
- Delay voice to Phase 1.5

RISK: Voice API Costs Spike

Impact: MEDIUM | Probability: MEDIUM

Mitigation:

- Budget alerts at 75% and 90% thresholds
- Optimize prompts for shorter conversations
- $3K voice API buffer in budget

Contingency:

- Switch to cheaper provider
- Limit voice to paid customers only

Business Risks

RISK: Bundle Model Doesn't Resonate

Impact: HIGH | Probability: LOW

Mitigation:

- Pre-sell to 5-8 companies during development (validate early)
- Target tech companies first (easiest fit)
- Strong value prop ($40K contractor > $3,600 software)
- Pure SaaS validates product independently

Contingency:

- Focus on pure SaaS if bundle <4 customers by Month 6
- Traditional SaaS scaling

RISK: Beta Customer Acquisition

Impact: MEDIUM | Probability: LOW

Mitigation:

- Genius Match existing network (50+ potential customers)
- Personal outreach from Shaun
- Early demos and prototypes (Month 2-4)

APPENDIX: FINANCIAL SUMMARY

Development Investment (Months 1-6)

Category	Monthly	6-Month Total
PERSONNEL		
John Crupi (CTO Advisor)	$7,500	$45,000
Offshore Developer	$6,500	$39,000
Shaun Poulton (PM)	Internal	$0
TECHNOLOGY		
AI APIs (OpenAI, Claude, Deepgram)	$1,400	$8,400
Hosting (Vercel, AWS, Twilio)	$700	$4,200
Dev Tools (Cursor, GitHub, etc.)	$150	$900
ONE-TIME EXPENSES		
Testing, Security Audit, Contingency	-	$8,500

TOTAL INVESTMENT: $106,300

Expected Returns

Month 6 Beta Results (Annualized)

Revenue Stream	Expected Value
Beta Customers: 4-6 total	
• 2 Pure SaaS customers	$6,000-12,000 ARR
• 2-4 Bundle customers	
Contractors Placed: 4-5	
• @ $120K revenue, $40K GP each	$160K-200K gross profit

TOTAL MONTH 6 VALUE: $170K-212K

ROI AT MONTH 6: 1.6x - 2.0x

Year 1 Projections (Three Scenarios)

Metric	Conservative	Moderate	Optimistic
Total Customers	10	15	20
Contractors Placed	8	12	20
SaaS ARR	$30,000	$45,000	$60,000
Contractor GP	$320,000	$480,000	$800,000
Total Value	$350,000	$525,000	$860,000

Key Financial Insights

Break-Even Analysis:

- Just 3 contractor placements = $120K GP > $106K investment
- Conservative case assumes 5 contractors = 1.13x more than break-even
- Payback period: 6-9 months (conservative) to 3-6 months (moderate/optimistic)

Contractor Bundle Economics:

- 1 contractor ($40K GP) = 3-34x more valuable than SaaS tiers
- Bundle customers have 20-40x higher lifetime value than SaaS customers
- 91-94% of total value comes from contractor placements (not software)

Strategic Implication:

- Software is a customer acquisition tool, not the primary revenue driver
- Free software removes budget friction and creates contractor opportunities
- This is fundamentally different from traditional SaaS economics

Contractor Bundle Program Details

Program Name: "GMTalentAgent Partner Program"

Terms:

- Free software access (all features, unlimited usage)
- Maintain 1+ active Genius Match contractor (30+ hrs/week)
- If contractor ends, place new contractor within 30 days OR convert to paid SaaS
- Standard Genius Match contractor rates apply ($120K revenue, $40K GP)

Expansion Incentives:

- 2-3 contractors: Priority feature requests
- 4-5 contractors: Dedicated account manager
- 6+ contractors: Custom integrations, white-label

Win-Win:

- Company saves $1,188-35,988/year (free software)
- Genius Match earns $40K gross profit per contractor
- Better screening improves contractor placements

NEXT STEPS & APPROVAL

Approval Requested

1. Proceed with GMTalentAgent MVP development: $106,300 (6 months)
2. Approve contractor bundle model (free software with 1+ contractor at $120K revenue, $40K GP)
3. Authorize early partner engagement with prototypes (secure 5-8 commitments)
4. **Contingent:** If Month 6 successful (4-6 customers, 4-5 contractors), approve Year 1 scale-up

Week 1 Action Plan (Upon Approval)

Monday, February 2:

- Kickoff meeting: Shaun + John + Offshore Developer (9am EST)
- Sign contracts (John retainer, offshore developer)
- John: Initial architecture review (2 hours)

Tuesday-Wednesday:

- Developer: Set up development environment

- Shaun: Identify 20-30 potential bundle customers from Genius Match network
- John: Voice AI vendor research

Thursday-Friday:

- John: Review and approve architecture
- Developer: Database schema design, begin Sprint 1
- Shaun: Begin pre-sales outreach (first 5 emails)

Week 1 Deliverable: Team aligned and operating, development started, outreach begun

DOCUMENT CONTROL

Document Version: 1.0

Date: January 26, 2026

Prepared by: Shaun Poulton, Product Manager

Genius Match Confidential